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ESTIMATE RUN 08/23/2016

ESTIMATE SUMMARY 12:04:09

CONTID: C18159R        ESTIMATE NO: 0020 PROG 2005

PCN: 18159R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE VAIL BRIDGES (F-11-AC & F-11-AB) PERCENT TIME:

PROJECT NO: FBR0702-311                   

I-70 EAGLE VAIL BRIDGES (F-11-AC & F-11-AB)

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,300,666.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 8,129,892.98 NON-PARTICIPATING 178,041.46

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -11,448.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.18%

317,111.23

178,041.46

166,593.46

166,593.46

$

$

$

$

0.00

7,983,554.79

7,983,554.79

11,448.00

7,995,002.79

-121,948.39

0.00

7,873,054.40

0.00

AMOUNT DUE 7,873,054.40 166,593.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,593.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

720.0 TIME ALLOW: 7/31/2016 ??:??:??

ORIG TIME ALLOW: 6/3/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/11/2014

08/18/2014

07/30/2016

05/29/2014

06/24/2014

07/17/2014

08/11/2014
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 3.000

0.000

201-00001  
 

11,034.003.000

0.00

3.000

ACRE

3,678.00000

0010 Removal of Slope and Ditch Paving 149.000

0.000

202-00026  
 

2,831.00149.000

0.00

149.000

SY  

19.00000

0015 Removal of Asphalt Mat 2,045.000

0.000

202-00220  
 

22,495.002,045.000

0.00

2,045.000

SY  

11.00000

0020 *Removal of Asphalt Mat (Planing) 3,930.000

0.000

202-00240  
 

31,911.603,930.000

0.00

3,930.000

SY  

8.12000

0025 *Removal of Pavement Marking 9,277.000

0.000

202-00250  
 

17,626.309,277.000

0.00

9,277.000

SF  

1.90000

0030 *Removal of Fence 78.000

0.000

202-01000  
 

312.0078.000

0.00

78.000

LF  

4.00000

0035 *Removal of Guardrail Type 3 678.000

394.000

202-01130  
 

3,752.001,072.000

1,379.00

1,072.000

LF  

3.50000

0040 *Removal of Guardrail Thrie Beam 133.000

19.000

202-01135  
 

1,672.00152.000

209.00

152.000

LF  

11.00000

0045 *Removal of End Anchorage 5.000

2.000

202-01300  
 

1,428.007.000

408.00

7.000

EACH

204.00000

0050 *Embankment Material (Complete In Place) 6,434.000

0.000

203-00060  
 

411,776.006,434.000

0.00

6,434.000

CY  

64.00000

0055 Backhoe 13.000

0.000

203-01510  
 

1,989.0013.000

0.00

13.000

HOUR

153.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

180.00000

0065 Combination Loader 40.000

0.000

203-01594  
 

6,120.0040.000

0.00

40.000

HOUR

153.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

336.00000

0075 *Erosion Log Type 1 (12 Inch) 2,464.000

0.000

208-00002  
 

11,088.002,464.000

0.00

2,600.000

LF  

4.50000

0080 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,204.002.000

0.00

2.000

EACH

1,102.00000

0085 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

6,780.004.000

0.00

4.000

EACH

1,695.00000

0090 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

328.008.000

0.00

8.000

HOUR

41.00000

0095 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

792.008.000

0.00

8.000

HOUR

99.00000

0100 *Sweeping (Sediment Removal) 72.500

0.000

208-00106  
 

7,830.0072.500

0.00

72.500

HOUR

108.00000

0105 *Erosion Control Supervisor 344.000

2.000

208-00206  
 

36,676.00346.000

212.00

350.000

DAY 

106.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

127.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

13.00000

0120 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

802.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.000

ACRE

1,018.00000

0130 *Seeding (Temporary) 1.380

0.000

212-00009  
 

1,023.961.380

0.00

1.380

ACRE

742.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.000

ACRE

1,860.00000

0140 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

4.000

ACRE

912.00000

0145 *Spray-on Mulch Blanket 2.160

0.040

213-00012  
 

6,914.602.200

125.72

2.200

ACRE

3,143.00000

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.25000

0155 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

2,820.000

SY  

2.30000

0160 Aggregate Base Course (Class 6) 679.530

0.000

304-06000  
 

29,219.79679.530

0.00

679.530

TON 

43.00000

0165 Reconditioning 1,467.000

0.000

306-01000  
 

5,134.501,467.000

0.00

1,467.000

SY  

3.50000



CONTID: C18159R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 139.000

281.000

403-00721  
 

88,200.00420.000

59,010.00

420.000

SY  

210.00000

0175 *Hot Mix Asphalt (Grading SX) (75) 1,622.630

0.000

403-34701  
 

171,998.781,622.630

0.00

1,622.630

TON 

106.00000

0180 *Asphalt Cement Performance Grade (PG 58-28) 88.170

0.000

411-03352  
 

49,287.0388.170

0.00

88.170

TON 

559.00000

0185 *Emulsified Asphalt (Slow-Setting) 932.000

0.000

411-10255  
 

6,757.00932.000

0.00

932.000

GAL 

7.25000

0190 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

1.000

CY  

519.00000

0195 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

327.00000

0200 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

125.000

LF  

67.00000

0205 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

4,218.00000

0210 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,161.001.000

0.00

1.000

EACH

4,161.00000

0215 *Guardrail Type 3 (6-3 Post Spacing) 1,169.000

31.000

606-00301  
 

30,000.001,200.000

775.00

1,200.000

LF  

25.00000

0220 *End Anchorage Type 3D 1.000

1.000

606-01340  
 

1,714.002.000

857.00

2.000

EACH

857.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Transition Type 3G 7.000

1.000

606-01370  
 

10,064.008.000

1,258.00

8.000

EACH

1,258.00000

0230 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,120.001.000

0.00

1.000

EACH

2,120.00000

0235 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

7,252.004.000

0.00

4.000

EACH

1,813.00000

0240 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

318.00000

0245 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

0.000

EACH

348.00000

0250 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

0.000

LF  

10.00000

0255 *Curb Type 6 (Section M) 0.000

278.000

609-60011  
 

3,614.00278.000

3,614.00

278.000

LF  

13.00000

0260 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

49.00000

0265 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

52.00000

0270 *Delineator (Type III) (Barrier) 0.000

0.000

612-00023  
 

0.000.000

0.00

12.000

EACH

31.50000

0275 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

18.000

SF  

33.60000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

16.50000

0285 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

19.000

LF  

65.50000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

312.00000

0295 *Rumble Strip 0.000

3,000.000

614-80385  
 

6,000.003,000.000

6,000.00

3,000.000

LF  

2.00000

0300 *Detour Pavement 7,221.000

0.000

621-00450  
 

628,227.007,221.000

0.00

7,221.000

SY  

87.00000

0305 Detour Drainage Pipe (Class 0) 170.000

0.000

624-20300  
 

11,560.00170.000

0.00

170.000

LF  

68.00000

0310 *Construction Surveying 0.900

0.000

625-00000  
 

81,090.000.900

0.00

1.000

L S 

90,100.00000

0315 *Mobilization 0.910

0.000

626-00000  
 

732,553.640.910

0.00

1.000

L S 

805,004.00000

0320 *Public Information Services 0.900

0.000

626-01000  
 

20,340.000.900

0.00

1.000

L S 

22,600.00000

0325 *Epoxy Pavement Marking 72.000

55.000

627-00005  
 

9,906.00127.000

4,290.00

127.000

GAL 

78.00000

0330 *Pavement Marking Paint (Waterborne) 498.000

0.000

627-00011  
 

32,868.00498.000

0.00

498.000

GAL 

66.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Flagging 2,583.250

34.750

630-00000  
 

86,394.002,618.000

1,146.75

2,618.000

HOUR

33.00000

0340 *Traffic Control Inspection 161.000

9.000

630-00007  
 

44,710.00170.000

2,367.00

171.000

DAY 

263.00000

0345 *Traffic Control Management 350.000

29.000

630-00012  
 

239,528.00379.000

18,328.00

380.000

DAY 

632.00000

0350 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

80.00000

0355 *Rolling Roadblock 6.750

0.000

630-00028  
 

425.256.750

0.00

7.500

HOUR

63.00000

0360 *Flashing Beacon (Portable) 18.900

0.000

630-80001  
 

774.9018.900

0.00

21.000

EACH

41.00000

0365 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

1,191.603.600

0.00

4.000

EACH

331.00000

0370 *Barricade (Type 3 M-B) (Temporary) 0.000

0.900

630-80336  
 

202.500.900

202.50

1.000

EACH

225.00000

0375 *Construction Traffic Sign (Panel Size A) 31.500

0.000

630-80341  
 

1,417.5031.500

0.00

35.000

EACH

45.00000

0380 *Construction Traffic Sign (Panel Size B) 90.900

0.000

630-80342  
 

4,090.5090.900

0.00

101.000

EACH

45.00000

0385 *Construction Traffic Sign (Panel Size C) 12.600

0.000

630-80343  
 

781.2012.600

0.00

14.000

EACH

62.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Construction Traffic Sign (Special) 87.300

0.000

630-80344  
 

1,396.8087.300

0.00

97.000

SF  

16.00000

0395 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

23.00000

0400 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

16,875.002.700

0.00

4.000

EACH

6,250.00000

0405 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

11,390.403.600

0.00

4.000

EACH

3,164.00000

0410 *Drum Channelizing Device 254.700

0.000

630-80360  
 

3,311.10254.700

0.00

283.000

EACH

13.00000

0415 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

5,695.201.800

0.00

2.000

EACH

3,164.00000

0420 Concrete Barrier (Temporary) 2,811.600

0.000

630-80370  
 

179,942.402,811.600

0.00

3,124.000

LF  

64.00000

0425 *Traffic Cone 94.500

0.000

630-80380  
 

661.5094.500

0.00

105.000

EACH

7.00000

0430 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.900

0.000

630-85006  
 

1,353.600.900

0.00

1.000

EACH

1,504.00000

0435 Night Work Lighting 1.000

0.000

632-00000  
 

59,570.001.000

0.00

1.000

L S 

59,570.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

1,300.000

F A 

1.00000

0450 F/A Asphalt Pavement Incentive -8,011.000

0.000

700-70012  
 

-8,011.00-8,011.000

0.00

-8,011.000

F A 

1.00000

0455 F/A Fuel Cost Adjustment -7,665.630

-458.100

700-70016  
 

-8,123.73-8,123.730

-458.10

-8,123.730

F A 

1.00000

0460 F/A Asphalt Cement Cost Adjustment -3,821.630

-18,963.980

700-70019  
 

-22,785.61-22,785.610

-18,963.98

-22,785.610

F A 

1.00000

0465 F/A On-The-Job Trainee Deleted per CMO # 7 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0470 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Erosion Control -4,375.000

0.000

700-70380  
 

-4,375.00-4,375.000

0.00

-4,375.000

F A 

1.00000

0485 F/A Hazardous Waste Disposal PAINT DISPOSAL 667.000

0.000

700-70587  
 

667.00667.000

0.00

667.000

F A 

1.00000

0985 Added Item (Dollar)/ DRB Standing Committee Added per 
MCR/CMO #2

12,725.000

0.000

900-00006  
 

12,725.0012,725.000

0.00

12,725.000

DOL 

1.00000

0990 Mobile Attenuator Added per CMO / MCR #3 52.000

19.000

630-85041  
 

35,500.0071.000

9,500.00

71.000

DAY 

500.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0995 Aggregate Bag Added per MCR / CMO #5 354.000

0.000

208-00035  
 

2,124.00354.000

0.00

354.000

LF  

6.00000

1000 Fence (Plastic) Added per MCR / CMO # 6 128.000

0.000

607-11525  
 

505.60128.000

0.00

128.000

LF  

3.95000

1005 F/A On-The-Job Trainee Added per CMO # 7 1,742.000

-142.000

700-70021  
 

3,200.001,600.000

-284.00

1,600.000

HOUR

2.00000

1010 Added Item (Dollar)/ Overweight Load Price Reduction 
Added per CMO #8

-240.000

0.000

900-00006  
 

-240.00-240.000

0.00

-240.000

DOL 

1.00000

1015 F/A Change Order is for the installation of Glare 
Screen (Temp).

36,448.450

-66.990

700-70034  
 

36,381.4636,381.460

-66.99

36,448.450

F A 

1.00000

1035 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 0.000

835.000

627-01010  
 

14,195.00835.000

14,195.00

835.000

SF  

17.00000

1075 Added Item (Dollar)/ Hazardous Waste Disposal Planned 
F/A - CMO #17

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1080 Added Item (Dollar)/ Structures Overhead Costs for the 
Month of June 2016

0.000

0.000

900-00006  
 

0.000.000

0.00

22,592.580

DOL 

1.00000

1125 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

78.000

LF  

30.00000

1130 Added Item (Dollar)/ Structure Overhead Costs for the 
Month of July 2016

0.000

0.000

900-00006  
 

0.000.000

0.00

50,000.000

DOL 

1.00000

CAT 3,241,424.37104,103.903,473,958.65CURRENT AMT0200 $ $ $
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0495 Removal of Slope and Ditch Paving 984.000

0.000

202-00026  
 

18,696.00984.000

0.00

984.000

SY  

19.00000

0500 Removal of Riprap 122.000

0.000

202-00027  
 

15,128.00122.000

0.00

122.000

SY  

124.00000

0505 *Removal of Asphalt Mat (Planing) (Special) 2,762.000

0.000

202-00246  
 

33,144.002,762.000

0.00

2,762.000

SY  

12.00000

0510 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

44.50000

0515 Removal of Portions of Present Structure (Class 2) 23.000

0.000

202-00453  
 

5,175.0023.000

0.00

23.000

SY  

225.00000

0520 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

268.00000

0525 Removal of Expansion Device 137.000

0.000

202-00504  
 

30,003.00137.000

0.00

137.000

LF  

219.00000

0530 *Removal of Fence 359.000

0.000

202-01000  
 

1,436.00359.000

0.00

359.000

LF  

4.00000

0535 Sandblasting Reinforcing Steel 57.000

0.000

202-05100  
 

456.0057.000

0.00

57.000

SY  

8.00000

0540 *Removal and Disposal of Paint 1.000

0.000

202-05300  
 

189,850.001.000

0.00

1.000

L S 

189,850.00000

0545 *Embankment Material (Complete In Place) 426.000

0.000

203-00060  
 

27,264.00426.000

0.00

426.000

CY  

64.00000



CONTID: C18159R        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0550 Structure Excavation 416.000

0.000

206-00000  
 

10,400.00416.000

0.00

416.000

CY  

25.00000

0555 Structure Backfill (Flow-Fill) 10.600

0.000

206-00065  
 

2,162.4010.600

0.00

10.600

CY  

204.00000

0560 Water Control 1.000

0.000

208-00400  
 

61,464.001.000

0.00

1.000

L S 

61,464.00000

0565 *Modify Structure (Special) 5.000

0.000

210-04027  
 

2,215.005.000

0.00

5.000

EACH

443.00000

0570 *Wildlife Biologist 6.250

0.750

240-00000  
 

602.007.000

64.50

7.000

HOUR

86.00000

0575 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

261.00000

0580 Netting 3,667.000

0.000

240-00020  
 

25,669.003,667.000

0.00

3,667.000

SY  

7.00000

0585 *Environmental Health and Safety Management 0.600

0.400

250-00010  
 

4,554.001.000

1,821.60

1.000

L S 

4,554.00000

0590 *Monitoring Technician 374.500

0.000

250-00050  
 

31,083.50374.500

0.00

375.000

HOUR

83.00000

0595 *Health and Safety Officer 125.500

0.500

250-00110  
 

11,718.00126.000

46.50

126.000

HOUR

93.00000

0600 *Material Sampling and Delivery 3.000

0.000

250-00120  
 

696.003.000

0.00

3.000

EACH

232.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0605 *Hazardous Waste Disposal 1.000

0.000

250-00220  
 

906.001.000

0.00

1.000

CY  

906.00000

0610 *Hot Mix Asphalt (Grading SX) (75) 455.570

0.000

403-34701  
 

48,290.42455.570

0.00

455.570

TON 

106.00000

0615 *Asphalt Cement Performance Grade (PG 58-28) 25.150

0.000

411-03352  
 

14,058.8525.150

0.00

25.150

TON 

559.00000

0620 *Micropile (6 Inch) 3,065.000

0.000

503-01060  
 

588,480.003,065.000

0.00

3,065.000

LF  

192.00000

0625 Riprap (Special) 853.000

0.000

506-00010  
 

139,039.00853.000

0.00

853.000

CY  

163.00000

0630 *Concrete Slope and Ditch Paving (Reinforced) 10.100

0.000

507-00100  
 

5,241.9010.100

0.00

10.100

CY  

519.00000

0635 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000.000

0.00

0.000

SF  

112.00000

0640 *Retrofit/Repair Type I 243.000

0.000

509-08201  
 

436,428.00243.000

0.00

243.000

EACH

1,796.00000

0645 *Retrofit/Repair Type II 0.000

0.000

509-08202  
 

0.000.000

0.00

0.000

EACH

1,462.00000

0650 *Retrofit/Repair Type III 213.000

0.000

509-08203  
 

228,975.00213.000

0.00

213.000

EACH

1,075.00000

0655 *Paint Existing Structure 1.000

0.000

509-90001  
 

106,014.001.000

0.00

1.000

EACH

106,014.00000



CONTID: C18159R        COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0660 *Waterproofing (Membrane) 2,696.000

0.000

515-00120  
 

35,722.002,696.000

0.00

2,696.000

SY  

13.25000

0665 *Concrete Sealer 570.000

0.000

515-00400  
 

7,125.00570.000

0.00

570.000

SY  

12.50000

0670 Concrete Sealer (Calcium Nitrite) 26.000

0.000

515-00410  
 

806.0026.000

0.00

26.000

SY  

31.00000

0675 Bridge Expansion Device (0-4 Inch) 137.000

0.000

518-01004  
 

36,031.00137.000

0.00

137.000

LF  

263.00000

0675 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

0.000.000

0.00LF  

125.00000

0680 Polyester Concrete End Dam 517.000

0.000

518-02030  
 

92,543.00517.000

0.00

517.000

CF  

179.00000

0685 *Concrete Class D 22.000

2.000

601-03000  
 

14,280.0024.000

1,190.00

24.000

CY  

595.00000

0690 Concrete Class DT (Deck Topping) 3.000

0.000

601-03540  
 

1,689.003.000

0.00

3.000

CY  

563.00000

0695 Concrete (Patching) 0.200

0.000

601-06100  
 

1,368.200.200

0.00

0.200

CY  

6,841.00000

0700 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

42.00000

0705 Reinforcing Steel (Epoxy Coated) 2,698.000

0.000

602-00020  
 

4,047.002,698.000

0.00

2,698.000

LB  

1.50000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

0710 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

0.000

LF  

204.00000

0715 *Line Post (Chain Link) 0.000

32.000

607-52900  
 

2,752.0032.000

2,752.00

32.000

EACH

86.00000

0720 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

96.00000

0720 MATERIAL ALLOWANCE Fence Chain Link (Special) 358.984

0.000

11,448.00358.984

0.00LF  

31.89000

0725 *Epoxy Pavement Marking 0.000

5.000

627-00005  
 

390.005.000

390.00

5.000

GAL 

78.00000

1040 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 0.000

67.000

627-01010  
 

1,139.0067.000

1,139.00

67.000

SF  

17.00000

1050 Added Item (Each)/ Gland Change at Abutments #1 and #6 
at WB I 70 (F-11-AB)

2.000

0.000

900-00007  
 

2,038.002.000

0.00

2.000

EACH

1,019.00000

1060 Added Item (Square Foot)/ Removal & Disposal of Lead 
Based Paint

175.000

0.000

900-00021  
 

50,338.75175.000

0.00

175.000

SF  

287.65000

1065 Added Item (Square Foot)/ Paint Existing Structure 175.000

0.000

900-00021  
 

28,110.25175.000

0.00

175.000

SF  

160.63000

1070 F/A Mag Particale Testing 19,535.000

0.000

700-70036  
 

19,535.0019,535.000

0.00

19,535.000

F A 

1.00000

1085 Added Item (Cubic Yard)/ Slope and Ditch Paving 
(Reinforced) - F-11-AB

201.800

17.900

900-00004  
 

123,504.36219.700

10,062.49

219.700

CY  

562.15000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-11-AB Structure 

1095 F/A Roughening and Cleaning Primer - WB I 70 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1100 Added Item (Foot)/ Fence Chain Link (Special) on WB I 
70

0.000

0.000

900-00012  
 

0.000.000

0.00

359.000

LF  

106.35000

1110 Added Item (Lump Sum)/ Install / Remove Galvanized 
Fence & Mob

0.000

0.000

900-00014  
 

0.000.000

0.00

3,460.000

L S 

1.00000

1115 Added Item (Dollar)/ Material Price of Galvanized Fence
Chain Link (Special) WB

0.000

0.000

900-00006  
 

0.000.000

0.00

11,447.910

DOL 

1.00000

CAT 2,472,015.6317,466.092,533,696.69CURRENT AMT0300 $ $ $

CAT NO0301 0301 F-11-AC Structure 

0730 Removal of Slope and Ditch Paving 1,149.000

0.000

202-00026  
 

21,831.001,149.000

0.00

1,149.000

SY  

19.00000

0735 Removal of Riprap 138.000

0.000

202-00027  
 

17,112.00138.000

0.00

138.000

SY  

124.00000

0740 *Removal of Asphalt Mat (Planing) (Special) 2,715.000

0.000

202-00246  
 

32,580.002,715.000

0.00

2,715.000

SY  

12.00000

0745 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

44.50000

0750 Removal of Portions of Present Structure (Class 2) 55.000

0.000

202-00453  
 

12,375.0055.000

0.00

55.000

SY  

225.00000

0755 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

268.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0760 Removal of Expansion Device 137.000

0.000

202-00504  
 

30,003.00137.000

0.00

137.000

LF  

219.00000

0765 *Removal of Fence 359.000

0.000

202-01000  
 

1,436.00359.000

0.00

359.000

LF  

4.00000

0770 Sandblasting Reinforcing Steel 86.000

0.000

202-05100  
 

688.0086.000

0.00

86.000

SY  

8.00000

0775 *Removal and Disposal of Paint 1.000

0.000

202-05300  
 

189,850.001.000

0.00

1.000

L S 

189,850.00000

0780 *Embankment Material (Complete In Place) 344.000

0.000

203-00060  
 

22,016.00344.000

0.00

344.000

CY  

64.00000

0785 Structure Excavation 163.000

0.000

206-00000  
 

4,075.00163.000

0.00

163.000

CY  

25.00000

0790 Structure Backfill (Flow-Fill) 4.400

0.000

206-00065  
 

897.604.400

0.00

4.400

CY  

204.00000

0795 Water Control 1.000

0.000

208-00400  
 

61,464.001.000

0.00

1.000

L S 

61,464.00000

0800 *Modify Structure (Special) 1.000

0.000

210-04027  
 

443.001.000

0.00

1.000

EACH

443.00000

0805 *Wildlife Biologist 21.500

0.500

240-00000  
 

1,892.0022.000

43.00

22.000

HOUR

86.00000

0810 Removal of Nests 34.000

0.000

240-00010  
 

8,874.0034.000

0.00

34.000

HOUR

261.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0815 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.00000

0820 *Environmental Health and Safety Management 0.900

0.100

250-00010  
 

4,554.001.000

455.40

1.000

L S 

4,554.00000

0825 *Monitoring Technician 340.000

0.000

250-00050  
 

28,220.00340.000

0.00

340.000

HOUR

83.00000

0830 *Health and Safety Officer 136.000

0.000

250-00110  
 

12,648.00136.000

0.00

136.000

HOUR

93.00000

0835 *Material Sampling and Delivery 3.000

0.000

250-00120  
 

696.003.000

0.00

3.000

EACH

232.00000

0840 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

906.00000

0845 *Hot Mix Asphalt (Grading SX) (75) 461.000

0.000

403-34701  
 

48,866.00461.000

0.00

461.000

TON 

106.00000

0850 *Asphalt Cement Performance Grade (PG 58-28) 24.420

0.000

411-03352  
 

13,650.7824.420

0.00

24.420

TON 

559.00000

0855 *Micropile (6 Inch) 3,045.000

0.000

503-01060  
 

584,640.003,045.000

0.00

3,045.000

LF  

192.00000

0860 Riprap (Special) 600.000

0.000

506-00010  
 

97,800.00600.000

0.00

600.000

CY  

163.00000

0865 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

519.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0870 *Alter and Erect Structural Steel 1.000

0.000

509-08010  
 

3,644.001.000

0.00

1.000

L S 

3,644.00000

0875 Temporary Bridge Deck 479.000

0.000

509-08120  
 

53,648.00479.000

0.00

479.000

SF  

112.00000

0880 *Retrofit/Repair Type I 105.000

0.000

509-08201  
 

188,580.00105.000

0.00

105.000

EACH

1,796.00000

0885 *Retrofit/Repair Type II 1.000

0.000

509-08202  
 

1,462.001.000

0.00

1.000

EACH

1,462.00000

0890 *Retrofit/Repair Type III 213.000

0.000

509-08203  
 

228,975.00213.000

0.00

213.000

EACH

1,075.00000

0895 *Paint Existing Structure 1.000

0.000

509-90001  
 

106,014.001.000

0.00

1.000

EACH

106,014.00000

0900 *Waterproofing (Membrane) 2,696.000

0.000

515-00120  
 

35,722.002,696.000

0.00

2,696.000

SY  

13.25000

0905 *Concrete Sealer 570.000

0.000

515-00400  
 

7,125.00570.000

0.00

570.000

SY  

12.50000

0910 Concrete Sealer (Calcium Nitrite) 128.000

0.000

515-00410  
 

3,968.00128.000

0.00

128.000

SY  

31.00000

0915 Bridge Expansion Device (0-4 Inch) 137.000

0.000

518-01004  
 

36,031.00137.000

0.00

137.000

LF  

263.00000

0915 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

0.000.000

0.00LF  

125.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

0920 Polyester Concrete End Dam 484.000

7.800

518-02030  
 

88,032.20491.800

1,396.20

491.800

CF  

179.00000

0925 *Concrete Class D 22.000

0.000

601-03000  
 

13,090.0022.000

0.00

22.000

CY  

595.00000

0930 Concrete Class DT (Deck Topping) 7.000

0.000

601-03540  
 

3,941.007.000

0.00

7.000

CY  

563.00000

0935 Concrete (Patching) 0.440

-0.040

601-06100  
 

2,736.400.400

-273.64

0.400

CY  

6,841.00000

0940 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

42.00000

0945 Reinforcing Steel (Epoxy Coated) 4,911.000

30.000

602-00020  
 

7,411.504,941.000

45.00

4,941.000

LB  

1.50000

0950 Bridge Rail Type 10R (Special) 0.000

0.000

606-11015  
 

0.000.000

0.00

0.000

LF  

204.00000

0955 *Line Post (Chain Link) 0.000

39.000

607-52900  
 

3,354.0039.000

3,354.00

39.000

EACH

86.00000

0960 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

96.00000

0960 MATERIAL ALLOWANCE Fence Chain Link (Special) 358.984

-358.984

0.000.000

-11,448.00LF  

31.89000

0965 *Epoxy Pavement Marking 0.000

5.000

627-00005  
 

390.005.000

390.00

5.000

GAL 

78.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0301 0301 F-11-AC Structure 

1020 Added Item (Square Foot)/ Removal & Disposal of Lead 
Based Paint

102.000

0.000

900-00021  
 

29,340.30102.000

0.00

102.000

SF  

287.65000

1025 Added Item (Square Foot)/ Paint existing structure 102.000

0.000

900-00021  
 

16,384.26102.000

0.00

102.000

SF  

160.63000

1030 F/A Repair Expansion Joint F-11-AC 8,763.000

0.000

700-70130  
 

8,763.008,763.000

0.00

8,763.000

F A 

1.00000

1045 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 0.000

67.000

627-01010  
 

1,139.0067.000

1,139.00

67.000

SF  

17.00000

1055 Added Item (Each)/ Gland Change at Abutments #1 and #6 
at EB I 70 (F-11-AC)

2.000

0.000

900-00007  
 

2,038.002.000

0.00

2.000

EACH

1,019.00000

1090 Added Item (Cubic Yard)/ Slope and Ditch Paving 
(Reinforced) - F-11-AC

162.900

20.700

900-00004  
 

103,210.74183.600

11,636.51

183.600

CY  

562.15000

1105 Added Item (Foot)/ Fence Chain Link (Special) on EB I70 0.000

360.000

900-00012  
 

38,286.00360.000

38,286.00

360.000

LF  

106.35000

1120 Added Item (Dollar)/ Material Price of Galvanized Fence
Chain Link (Special) EB

0.000

0.000

900-00006  
 

0.000.000

0.00

11,447.900

DOL 

1.00000

CAT 2,179,896.7845,023.472,191,344.68CURRENT AMT0301 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

51,168.001.000

0.00

1.000

EACH

51,168.00000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

47,427.001.000

0.00

1.000

EACH

47,427.00000
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PCN: 18159R-BID   ESTIMATE RUN 08/23/2016

PROJECT: FBR0702-311                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:09

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0980 Sanitary Facility 1.000

0.000

620-00020  
 

3,071.001.000

0.00

1.000

EACH

3,071.00000

CAT 101,666.000.00101,666.00CURRENT AMT0400 $ $ $

$ 7,995,002.78166,593.46$8,300,666.02$CURRENT AMTPROJECT TOTAL


